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ESTIMATE RUN 02/07/2013

ESTIMATE SUMMARY 13:27:43

CONTID: C18461         ESTIMATE NO: 0002 PROG 2005

PCN: 18461-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FASTER BRIDGES O-19-J & P-19-A PERCENT TIME:

PROJECT NO: FBRC050-005                   

FASTER BRIDGES O-19-J & P-19-A

NAME OF ROAD: 239A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 02/07/2013 DATE TIME STARTED 12/03/2012

205 Tunnel Drive DATE LET 10/11/2012 DATE WORK BEGAN

 DATE AWARDED 10/24/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/06/2012 DATE ACCEPTED

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 12/03/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,093,189.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,858,424.42 NON-PARTICIPATING 279,107.06

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,134.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

WORK DAYS

WORK DAYS

21.58%

1,641,453.61

279,107.06

279,107.06

271,972.19

$

$

$

$

0.00

451,735.49

451,735.49

0.00

451,735.49

-11,088.56

0.00

440,646.93

0.00

AMOUNT DUE 440,646.93 271,972.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 271,972.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.0 TIME ALLOW: 138

ORIG TIME ALLOW: 140
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0005 Removal of Tree 6.000

0.000

202-00010  
 

6.000

EACH

614.33000 3,685.986.000

0.00

0010 Removal of Delineator 0.000

0.000

202-00090  
 

12.000

EACH

9.36000 0.000.000

0.00

0015 Unclassified Excavation (Complete In Place) 0.000

150.000

203-00010  
 

1,040.000

CY  

12.36000 1,854.00150.000

1,854.00

0020 Blading 0.000

0.000

203-01500  
 

125.000

HOUR

47.87000 0.000.000

0.00

0025 Topsoil 0.000

0.000

207-00205  
 

165.000

CY  

10.54000 0.000.000

0.00

0030 *Erosion Log (12 Inch) 0.000

90.000

208-00002  
 

90.000

LF  

4.51000 405.9090.000

405.90

0035 *Silt Fence 921.000

0.000

208-00020  
 

1,500.000

LF  

1.13000 1,040.73921.000

0.00

0040 *Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

5.07000 0.000.000

0.00

0045 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

516.70000 516.701.000

516.70

0050 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

4.000

EACH

1,153.17000 1,153.171.000

0.00

0055 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

45.09000 0.000.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0060 *Removal and Disposal of Sediment (Equipment) 0.000

1.000

208-00105  
 

20.000

HOUR

95.81000 95.811.000

95.81

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

55.000

HOUR

84.18000 0.000.000

0.00

0070 Removal of Trash 5.000

0.000

208-00107  
 

28.000

HOUR

89.60000 448.005.000

0.00

0075 Erosion Control Supervisor 2.750

11.000

208-00206  
 

55.000

DAY 

109.67000 1,507.9613.750

1,206.37

0080 Reset Mailbox Structure 1.000

0.000

210-00010  
 

2.000

EACH

212.64000 212.641.000

0.00

0085 Reset Ground Sign 0.000

0.000

210-00810  
 

5.000

EACH

105.35000 0.000.000

0.00

0090 Reset Fence 0.000

0.000

210-01000  
 

375.000

LF  

2.89000 0.000.000

0.00

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.800

ACRE

535.40000 0.000.000

0.00

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.800

ACRE

2,028.89000 0.000.000

0.00

0105 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.800

ACRE

507.22000 0.000.000

0.00

0110 *Soil Binder 0.000

0.750

213-00100  
 

0.750

ACRE

1,916.18000 1,437.140.750

1,437.14
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0115 Evergreen Tree (5 Gallon Container) (Ponderosa Pine) 0.000

0.000

214-00450  
 

10.000

EACH

236.70000 0.000.000

0.00

0120 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

170.000

SY  

3.33000 0.000.000

0.00

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

1,548.460

TON 

16.64000 0.000.000

0.00

0130 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

185.98000 0.000.000

0.00

0135 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

557.070

TON 

121.73000 0.000.000

0.00

0140 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

485.000

GAL 

5.07000 0.000.000

0.00

0145 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

12.000

TON 

185.98000 0.000.000

0.00

0150 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

112.500

LF  

17.75000 0.000.000

0.00

0155 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,127.16000 0.000.000

0.00

0160 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

2,017.62000 0.000.000

0.00

0165 Fence (Temporary) 370.000

0.000

607-11580  
 

370.000

LF  

1.77000 654.90370.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0170 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

200.000

LF  

16.91000 0.000.000

0.00

0175 *Delineator (Type I) 0.000

0.000

612-00001  
 

12.000

EACH

24.80000 0.000.000

0.00

0180 *Delineator (Type III) 0.000

0.000

612-00003  
 

8.000

EACH

29.31000 0.000.000

0.00

0185 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

1,446.000

LF  

6.72000 0.000.000

0.00

0190 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

4.000

EACH

905.44000 0.000.000

0.00

0195 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

8.000

SF  

20.29000 0.000.000

0.00

0200 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

3.000

EACH

208.53000 0.000.000

0.00

0205 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

104.46000 0.000.000

0.00

0210 *Detour 1.000

0.000

621-00425  
 

1.000

L S 

76,302.48000 76,302.481.000

0.00

0215 *Construction Surveying 0.300

0.000

625-00000  
 

0.500

L S 

10,915.34000 3,274.600.300

0.00

0220 *Mobilization 0.093

0.094

626-00000  
 

0.500

L S 

219,563.73000 41,058.420.187

20,638.99
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0225 Public Information Services 0.000

0.250

626-01000  
 

0.500

L S 

5,776.24000 1,444.060.250

1,444.06

0230 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

5.000

GAL 

281.79000 0.000.000

0.00

0235 *Flagging 54.000

57.000

630-00000  
 

1,325.000

HOUR

12.62000 1,400.82111.000

719.34

0240 *Traffic Control Inspection 7.000

8.500

630-00007  
 

55.000

DAY 

309.97000 4,804.5415.500

2,634.75

0245 *Traffic Control Management 3.000

7.500

630-00012  
 

22.000

DAY 

535.40000 5,621.7010.500

4,015.50

0250 *Flashing Beacon (Portable) 2.000

3.000

630-80001  
 

10.000

EACH

394.51000 1,972.555.000

1,183.53

0255 *Barricade (Type 3 M-D) (Temporary) 0.000

1.000

630-80338  
 

3.000

EACH

563.58000 563.581.000

563.58

0260 *Construction Traffic Sign (Panel Size A) 1.500

4.000

630-80341  
 

22.000

EACH

50.72000 278.965.500

202.88

0265 *Construction Traffic Sign (Panel Size B) 5.000

4.000

630-80342  
 

26.000

EACH

56.36000 507.249.000

225.44

0270 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

20.000

EACH

61.99000 309.955.000

0.00

0275 *Construction Traffic Sign (Special) 27.250

0.000

630-80344  
 

54.500

SF  

22.54000 614.2227.250

0.00
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0280 *Construction Information Sign 1.000

0.000

630-80348  
 

2.000

EACH

169.07000 169.071.000

0.00

0285 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4.000

EACH

3,606.92000 3,606.921.000

0.00

0290 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

281.79000 0.000.000

0.00

0295 *Drum Channelizing Device 14.000

0.000

630-80360  
 

100.000

EACH

2.25000 31.5014.000

0.00

0300 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

2.25000 0.000.000

0.00

0305 *Drum Channelizing Device (With Light) (Steady Burn) 3.500

0.000

630-80364  
 

30.000

EACH

2.25000 7.883.500

0.00

0310 Concrete Barrier (Temporary) 0.000

50.000

630-80370  
 

100.000

LF  

27.43000 1,371.5050.000

1,371.50

0315 *Traffic Cone 12.500

0.000

630-80380  
 

200.000

EACH

2.25000 28.1312.500

0.00

0320 *Traffic Signal (Temporary) 0.000

2.000

630-86810  
 

2.000

EACH

3,381.49000 6,762.982.000

6,762.98

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY - SH 239 - Location 1 

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

1,836.000

F A 

1.00000 0.000.000

0.00

0350 F/A On-The-Job Trainee 0.000

246.000

700-70021  
 

504.000

HOUR

1.00000 246.00246.000

246.00

0355 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 163,390.0345,524.47519,735.82CURRENT AMT0250 $ $ $

CAT NO0251 ROADWAY - SH 350 - Location 2 

0365 Removal of Delineator 0.000

2.000

202-00090  
 

10.000

EACH

9.36000 18.722.000

18.72

0370 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

3,587.000

SY  

1.99000 0.000.000

0.00

0371 Rem Pavement Marking 0.000

600.000

202-00250  
 

600.000

SF  

4.50000 2,700.00600.000

2,700.00

0375 Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

93.63000 0.000.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0251 ROADWAY - SH 350 - Location 2 

0380 Removal of Guardrail Type 3 0.000

225.000

202-01130  
 

450.000

LF  

4.39000 987.75225.000

987.75

0385 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

1,982.000

CY  

12.36000 0.000.000

0.00

0390 Blading 0.000

0.000

203-01500  
 

125.000

HOUR

47.87000 0.000.000

0.00

0395 Topsoil 0.000

0.000

207-00205  
 

380.000

CY  

10.54000 0.000.000

0.00

0400 *Erosion Log (12 Inch) 0.000

120.000

208-00002  
 

195.000

LF  

4.51000 541.20120.000

541.20

0405 *Silt Fence 2,075.000

0.000

208-00020  
 

2,465.000

LF  

1.13000 2,344.752,075.000

0.00

0410 *Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

5.07000 0.000.000

0.00

0415 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

516.70000 0.000.000

0.00

0420 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

1,153.17000 0.000.000

0.00

0425 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

45.09000 0.000.000

0.00

0430 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

95.81000 0.000.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0251 ROADWAY - SH 350 - Location 2 

0435 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

85.000

HOUR

84.18000 0.000.000

0.00

0440 Removal of Trash 0.000

0.000

208-00107  
 

43.000

HOUR

89.60000 0.000.000

0.00

0445 Erosion Control Supervisor 2.500

11.000

208-00206  
 

85.000

DAY 

109.67000 1,480.5513.500

1,206.37

0450 *Seeding (Native) 0.000

0.000

212-00006  
 

1.200

ACRE

535.40000 0.000.000

0.00

0455 *Soil Conditioning 0.000

0.000

212-00032  
 

1.200

ACRE

2,028.89000 0.000.000

0.00

0460 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

1.200

ACRE

507.22000 0.000.000

0.00

0465 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

360.000

SY  

3.33000 0.000.000

0.00

0470 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

6,082.650

TON 

16.64000 0.000.000

0.00

0475 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

185.98000 0.000.000

0.00

0480 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

2,490.270

TON 

121.73000 0.000.000

0.00

0485 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

1,509.000

GAL 

5.07000 0.000.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0251 ROADWAY - SH 350 - Location 2 

0490 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

138.000

SY  

4.35000 0.000.000

0.00

0495 Riprap (9 Inch) 0.000

0.000

506-00209  
 

92.000

CY  

66.08000 0.000.000

0.00

0500 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

12.000

TON 

185.98000 0.000.000

0.00

0505 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

325.000

LF  

17.75000 0.000.000

0.00

0510 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,127.16000 0.000.000

0.00

0515 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

2,017.62000 0.000.000

0.00

0520 Fence (Plastic) 0.000

200.000

607-11525  
 

200.000

LF  

1.74000 348.00200.000

348.00

0525 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

200.000

LF  

16.91000 0.000.000

0.00

0530 *Delineator (Type I) 0.000

0.000

612-00001  
 

16.000

EACH

24.80000 0.000.000

0.00

0535 *Delineator (Type II) 0.000

0.000

612-00002  
 

14.000

EACH

27.05000 0.000.000

0.00

0540 *Delineator (Type III) 0.000

0.000

612-00003  
 

8.000

EACH

29.31000 0.000.000

0.00
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0251 ROADWAY - SH 350 - Location 2 

0545 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

1,968.000

LF  

6.72000 0.000.000

0.00

0550 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

4.000

EACH

905.44000 0.000.000

0.00

0555 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

3.000

SF  

20.29000 0.000.000

0.00

0560 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

9.000

SF  

24.80000 0.000.000

0.00

0565 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

2.000

EACH

208.53000 0.000.000

0.00

0570 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

1.000

EACH

439.43000 0.000.000

0.00

0575 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

104.46000 0.000.000

0.00

0580 *Construction Surveying 0.000

0.150

625-00000  
 

0.500

L S 

10,915.34000 1,637.300.150

1,637.30

0585 *Mobilization 0.093

0.094

626-00000  
 

0.500

L S 

219,563.73000 41,058.420.187

20,638.99

0590 Public Information Services 0.000

0.250

626-01000  
 

0.500

L S 

5,776.24000 1,444.060.250

1,444.06

0595 Pavement Marking Paint 0.000

4.310

627-00001  
 

19.000

GAL 

178.53000 769.464.310

769.46
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PCN: 18461-BID    ESTIMATE RUN 02/07/2013

PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
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NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0251 ROADWAY - SH 350 - Location 2 

0600 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

22.000

GAL 

281.79000 0.000.000

0.00

0605 *Flagging 0.000

41.000

630-00000  
 

1,275.000

HOUR

12.62000 517.4241.000

517.42

0610 *Traffic Control Inspection 7.000

8.500

630-00007  
 

85.000

DAY 

309.97000 4,804.5415.500

2,634.75

0615 *Traffic Control Management 3.000

7.500

630-00012  
 

34.000

DAY 

535.40000 5,621.7010.500

4,015.50

0620 *Flashing Beacon (Portable) 2.000

3.000

630-80001  
 

10.000

EACH

394.51000 1,972.555.000

1,183.53

0625 *Barricade (Type 3 M-D) (Temporary) 0.000

0.500

630-80338  
 

4.000

EACH

563.58000 281.790.500

281.79

0630 *Construction Traffic Sign (Panel Size A) 1.000

4.000

630-80341  
 

20.000

EACH

50.72000 253.605.000

202.88

0635 *Construction Traffic Sign (Panel Size B) 3.000

6.000

630-80342  
 

26.000

EACH

56.36000 507.249.000

338.16

0640 *Construction Traffic Sign (Panel Size C) 2.000

6.000

630-80343  
 

18.000

EACH

61.99000 495.928.000

371.94

0645 *Construction Traffic Sign (Special) 27.250

0.000

630-80344  
 

54.500

SF  

22.54000 614.2227.250

0.00

0650 *Construction Information Sign 0.000

1.000

630-80348  
 

2.000

EACH

169.07000 169.071.000

169.07
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PROJECT: FBRC050-005                   ESTIMATE NO: 0002
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NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
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CAT NO0251 ROADWAY - SH 350 - Location 2 

0655 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

4.000

EACH

3,606.92000 7,213.842.000

7,213.84

0660 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

281.79000 0.000.000

0.00

0665 *Drum Channelizing Device 0.000

12.000

630-80360  
 

200.000

EACH

2.25000 27.0012.000

27.00

0670 *Drum Channelizing Device (With Light) (Flashing) 0.000

3.000

630-80363  
 

20.000

EACH

2.25000 6.753.000

6.75

0675 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

70.000

EACH

2.25000 0.000.000

0.00

0680 Concrete Barrier (Temporary) 0.000

650.000

630-80370  
 

1,300.000

LF  

27.43000 17,829.50650.000

17,829.50

0685 *Traffic Cone 0.000

25.000

630-80380  
 

300.000

EACH

2.25000 56.2525.000

56.25

0690 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

2.000

EACH

3,945.07000 3,945.071.000

3,945.07

0695 *Traffic Signal (Temporary) 0.000

2.000

630-86810  
 

2.000

EACH

3,381.49000 6,762.982.000

6,762.98

0700 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

125,000.000

F A 

1.00000 0.000.000

0.00

0705 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00
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REF
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD
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CAT NO0251 ROADWAY - SH 350 - Location 2 

0710 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0715 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0720 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

8,964.000

F A 

1.00000 0.000.000

0.00

0725 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

776.000

HOUR

1.00000 0.000.000

0.00

0730 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0735 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

15,000.000

F A 

1.00000 0.000.000

0.00

CAT 104,409.6575,848.28999,124.27CURRENT AMT0251 $ $ $

CAT NO0350 STRUCTURE - P-19-AV - Location 1 

0745 *Removal of Bridge 0.000

1.000

202-00400  
 

1.000

EACH

18,171.54000 18,171.541.000

18,171.54

0750 Structure Excavation 0.000

716.000

206-00000  
 

716.000

CY  

14.08000 10,081.28716.000

10,081.28

0755 Structure Backfill (Class 1) 0.000

281.220

206-00100  
 

613.000

CY  

49.09000 13,805.09281.220

13,805.09
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PROJECT: FBRC050-005                   ESTIMATE NO: 0002

REF
NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:27:43

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE - P-19-AV - Location 1 

0760 *Shoring (Area 1) 0.000

1.000

206-01750  
 

1.000

L S 

8,594.39000 8,594.391.000

8,594.39

0765 *Dampproofing (Asphalt) 0.000

0.000

516-00000  
 

252.000

SY  

19.73000 0.000.000

0.00

0770 *Concrete Class D (Box Culvert) 0.000

48.500

601-03030  
 

113.000

CY  

459.88000 22,304.1848.500

22,304.18

0775 *Concrete Class D (Wall) 0.000

35.000

601-03050  
 

78.000

CY  

575.98000 20,159.3035.000

20,159.30

0780 *Reinforcing Steel 0.000

23,193.000

602-00000  
 

47,966.000

LB  

0.72000 16,698.9623,193.000

16,698.96

0785 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

84.000

SY  

18.67000 0.000.000

0.00

0790 *Bridge Rail Type 10H 0.000

0.000

606-11020  
 

124.000

LF  

256.37000 0.000.000

0.00

CAT 109,814.74109,814.74236,697.90CURRENT AMT0350 $ $ $

CAT NO0351 STRUCTURE - O-19-AH - Location 2 

0795 *Removal of Bridge 0.000

0.500

202-00400  
 

1.000

EACH

18,171.54000 9,085.770.500

9,085.77

0800 Structure Excavation 0.000

0.000

206-00000  
 

543.000

CY  

14.08000 0.000.000

0.00

0805 Structure Backfill (Special) 0.000

0.000

206-00050  
 

157.000

CY  

19.92000 0.000.000

0.00
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CAT NO0351 STRUCTURE - O-19-AH - Location 2 

0810 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

320.000

CY  

49.09000 0.000.000

0.00

0815 Shoring (Area 2) 0.000

1.000

206-01750  
 

1.000

L S 

24,069.09000 24,069.091.000

24,069.09

0820 *Dampproofing (Asphalt) 0.000

0.000

516-00000  
 

394.000

SY  

19.73000 0.000.000

0.00

0825 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

235.000

CY  

459.88000 0.000.000

0.00

0830 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

35.000

CY  

575.98000 0.000.000

0.00

0835 *Reinforcing Steel 0.000

0.000

602-00000  
 

80,860.000

LB  

0.72000 0.000.000

0.00

0840 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

40.000

SY  

18.67000 0.000.000

0.00

0845 *Bridge Rail Type 10H 0.000

0.000

606-11020  
 

84.000

LF  

256.37000 0.000.000

0.00

CAT 33,154.8633,154.86285,228.11CURRENT AMT0351 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS - Location 1 

0850 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,436.79000 11,436.791.000

0.00

0855 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,124.19000 13,124.191.000

0.00
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CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS - Location 1 

0860 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,640.52000 1,640.521.000

0.00

CAT 26,201.500.0026,201.50CURRENT AMT0450 $ $ $

CAT NO0451 CONSTRUCTION ENGINEERING BID ITEMS - Location 2 

0865 Field Office (Class 2) 0.000

0.000

620-00002  
 

1.000

EACH

11,436.79000 0.000.000

0.00

0870 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

13,124.19000 13,124.191.000

13,124.19

0875 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,640.52000 1,640.521.000

1,640.52

CAT 14,764.7114,764.7126,201.50CURRENT AMT0451 $ $ $

$ 451,735.49279,107.06$2,093,189.10$CURRENT AMTPROJECT TOTAL


